Sectt. II-27—30,000—26-11-31.

Revenue (1932) Department.

MS SERIES.

G.O. No. 1563

1563

DATED 27 7 1932

[Despatch Abstract.]

Alienation - Land and Revenue- (South Kanara)- Udipi Taluk- Shivalli and Puttur villages - construction of temple and its appurtenances - Extension of time - sanctioned.

1

G.F. 31

REVENUE **DEPARTMENT.**

CURRENT No. 2271F

Received ..... 19 *Registered* 20 7 32 19

ASSISTANT SECRETARY TO GOVERNMENT 20 JUL 1932 REVENUE DEPARTMENT

Subje

Alienation - Land and Revenue - (South Kanara) - Udipi taluk - Shivalli and Puttur villages - Temple purposes - Extension of time - Recommended.

Reference No. B.3768/32-1

Station Madras *Dated the* 18th July 1932.

From A.R. MacEwen Esq., M.C., I.C.S.,
Secretary,
Land Revenue. &
~~The~~ Board of Revenue, ~~Revenue~~ Settlement, ~~etc.~~
~~Separate Revenue~~

C.F. Brackenbury Esq., I.C.S.,
Commissioner of Land Revenue.

Resolution
Reference.

Read the following:-

Letter from Khan Bahadur J. Hussain, Bar-at-Law., Collector of South Kanara, No. Ref. C. 5870/32-A6 dated 5th July 1932.

--

REFERENCE.

In their Order No. Mis. 2077 Revenue dated 22-11-22, Government sanctioned the alienation of 50 cents of land in S. No. 216-A-1-A of Shivalli village and 90 cents of land in S.No. 178/2 of Puttur village, Udipi taluk in favour of the Moktessors of Shri Lakshmi Venkatesh temple of the Vaishyavas community of Puttur for the construction of the temple and its appurtenances and for use during the jatras at the temple. Extensions of time for the construction of

the temple and its appurtenances were sanctioned in the following orders:-

G.O. Mis. 90 Revenue dated 14-1-1929 (L)

G.O. Mis.206 Revenue dated 4-2-1930 and (G)

G.O. Mis.1454 Revenue dated 7-7-1931 (V)

The Collector reports that the temple is not yet complete, that the alienees have to put up the eastern wall with the entrance door and to instal the idol in the temple, that the delay is due to disagreement among the members of the community and that after holding a general body meeting, the Moktessors and members have applied for a further extension of time till 31-12-1932 to complete the work. As t he members have since shown some signs of unity and as a sum of Rs.3,000/- has already been spent on the work, the Collector recommends that a further extension of time may be granted till 30th September 1932. As the extension recommended by the Collector is short the Board recommends that the alienees may be granted a further extension of time till 31st December 1932. They will be informed that no further extension will be granted.

2. The Board observes that the extension of time granted in G.O. 1454 Mis. Revenue dated 7-7-1931 expired on 31-12-1931 and that the Collector has applied for a further extension after a delay of six months. 139 (V)

for Secretary. 18/7/32

To the Secretary to Government Revenue Department.

To the Collector of South Kanara. 2 only.

v.c/18.7.

NSR 18/7

Sectt. II-5(a)

3

Rev DEPARTMENT.

	Date.	Initials.
When received for Fair-copying.		
When copied ..		
When examined ..		
When signed ..		
When despatched ..		

Dispatched 29.7.32

11-7-32

D AGAIN G.O. No. 2077 Rev, dated 22-11-1922

(L) 90 14-1-1929

.. .. .. 206 .. .. 4-2-1930 19

(V) 1454 7-7-1931

EAD ALSO :—

C. No. 2271F/32 From the Bd of Rev (L.R.H) Lr, No. B3768/32-4, dated 18-7-1932

.. .. 19

.. .. 19

ORDER.

MS

close on 29/7/32

No. 1563, dated 27-7-1932

In the circumstances stat

of by the Bd of Rev in its referen

read above, the Govt sanct

a further extension of time

Dept until 31st December 1932

~~the~~ completing the

construction of the temple and

appurtenances on the land

~~was~~ alienated in favour of

Hereditary Trustees of Sri Lakshmi Venka

temple, of the Vaisheyarami

Community of Puttur, South

Kanara Dt, in G.O. No 2077 Rev

dy 22-11-1922.

To (W)

2 The Professors of the temp shall be informed that no further extension of time will be granted.

2

22-7-32

SK
22/7/32

22.7.32.

S

22-7

10

The Bd of Rev (L. R. D.)

Ord:
22.7.32